TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 10/12/21	Ideation on the idea for the "virtual event" theme	5 hours	All team members	Idea was RoboReach: a virtual robotics program for students.
2. 10/30/21	Create GitHub repository and set up repo structure	0.25 hours	G.X.	Set up the repository for all members to contribute to the code. https://github.com/ganning127/tsa-webmaster
3.11/15/21-11/30/21	Set up system administration and hosting	6 hours	G.X., J.V	Set up the backend of our website, which ended up being on Heroku.
4.12/1/21	Develop website structure (which pages are needed, basic content to include on each page)	3 hours	A.Z., D.Z.	Created the content for each webpage
5.12/1/21	Create color palette and logo for RoboReach	0.5 hours	G.X., A.Z.	Settled on a dark color palette.

6. 12/10/21-1/4/22	Create Figma design of the website (without textual content)	10 hours	G.X., J.V	Created the design of our website on Figma.
7. 1/5/22	Create home page of website (without content)	3 hours	G.X., J.V	https://tsa-webmaster.vercel.app/
8. 1/6/22	Create about RoboReach page of website (without content)	3 hours	G.X.	https://tsa-webmaster.vercel.app/about
9. 1/7/22	Create about this website page	2 hours	G.X.	https://tsa-webmaster.vercel.app/about-roboreach-website
10. 1/8/22	Create impact page of website	2 hours	G.X., J.V	https://tsa-webmaster.vercel.app/impact
11. 1/9/22	Create dynamically generated slug feature for blogs	2 hours	G.X.	https://tsa-webmaster.vercel.app/blog/jaylen-makes-his-first-robot
12. 1/15/22	Create builds page of website	3 hours	G.X., J.V	https://tsa-webmaster.vercel.app/builds

13. 1/18/22	**Create apply now page of website**	**3 hours**	**G.X.**	**https://tsa-webmaster.vercel.app/apply**
14. 1/20/22	**Create FAQ page of website**	**2 hours**	**G.X.**	**https://tsa-webmaster.vercel.app/faq**
15. 1/23/22	**Create all of backend (application save, routing, documentation)**	**7 hours**	**J.V.**	**https://github.com/ganning127/tsa-webmaster/tree/main/backend**
16. 1/25/22	**Create login system for website**	**5 hours**	**G.X., J.V.**	**https://tsa-webmaster.vercel.app/login**
17. 1/28/22-2/3/22	**Get all content for website (pictures and text)**	**15 hours**	**D.Z., A.Z., G.X.**	**Finished creating missing content and added all content to website**
18. 2/4/22	**Write blogs for website**	**10 hours**	**All team members**	**Creating more content for website (blogs)**
19. 2/8/22-2/9/22	**Proofreading website**	**10 hours**	**All team members**	**Fixing typos, content errors, etc**

Advisor signature **Shannon Namboodri**